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Ã Provisional Multi-Use Fields

ÄGoal and Objectives

ÄSite Analysis

ÄSite Location and Layout

ÄSite Improvements

ÄProjected Costs

ÄProjected Schedule

ÄRecommendation

ÄNext Steps



Exton Park Provisional Improvements

Overview (conõt.)
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Ã Exton Park Perimeter Trail

ÄGoals and Objectives

ÄSite Analysis

ÄTrail Layout

ÄTrail Improvements

ÄProjected Costs

ÄProjected Schedule

ÄRecommendations

ÄNext Steps



Provisional Multi-Use Fields

Goals and Objectives
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Ã Goals

ÄEncourage Use of Exton Park

Ä Improve Active Recreation Opportunities in West 

Whiteland

Ã Objectives

ÄCreation of Exton Park/CVT Recreation Center

Ä Install Temporary Multi-Use Fields

Ä Improve Vehicular and Pedestrian Safety



Provisional Multi-Use Fields

Site Analysis
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Ã Factors

ÄDegree of Grading

Ä Facility Ingress and Egress

ÄExisting/Proposed Infrastructure

ÄStormwater Management

ÄRelation to Master Plan

ÄRelation to ChesCo CVT Trailhead Project

ÄRelation to Pond Project

ÄRelation to Exton Park Trail

ÄRelation to Nearby Residential and Institutional Uses

Ä Impact on Farming Operations



14 July 20106



14 July 20107



Provisional Multi-Use Fields

Site Improvements
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8

Ã Multi-Use Fields

Ä Grading

Ä Hydro Seeding

Ä Stormwater Management

Ä Water

Ã Ingress Egress

Ä Church Farm Lane/Swedesford intersection

Ä Church Farm Lane

Ä Swedesford Rd Speed

Ã Entrance Signage

Ã Parking

Ã Perimeter Trail Connection(s)
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Trail Connector

Picnic Grove

Sand Volleyball

Paved Trail

Playgrounds

Comfort Station
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Stormwater Basin Church Farm Ln

CVT Trailhead 

Access Drive

Parking Lot
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Provisional Multi-Use Fields in Relation to

CVT Trailhead
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Field Configuration òAó

CVT Trailhead

Fields C & D 

300õX150õ

Pipeline 

Easement

Parking 200õ x 65õ

Field B

300õ x 100õ
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Field Configuration òBó

CVT Trailhead

Pipeline Easement

Parking 200õ x 65õ

Field B 

300õ x 100õ

Fields C, D, & E

300õ x 150õ
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Field Configuration òCó

CVT Trailhead

Pipeline Easement

Rotating Fields (D&E) 

300õ x 300õ 

Parking 200õ x 65õ

Field B 

300õ x 100õ

Field C 300õ x 150õ



Provisional Multi-Use Fields 

Projected Costs
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Ã Funding Sources

Ä Open Space Fund

Ä County Grant ?

Ã Projected Costs -Construction

Ä Multi-Use Fields

Ä Church Farm Ln

Ä Parking

Ä Signage

Ä Design & Land Development

Ä Water 

Ä Perimeter Trail Connections

Ã Projected Costs - Maintenance
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ITEM QUANTITY UNIT UNIT COSTTOTAL COST

1 1 1 $35,000.00 $35,000.00

2 MULTIPURPOSE FIELD (Grading and seeding) 3 1 $40,000.00 $120,000.00

3 FENCING - DEFINE PARKING AREA 30 1 $10.00 $300.00

FENCING - DEFINE FIELD AREAS 100 1 $10.00 $1,000.00

4 PARKING LOT GRADING AND GRAVEL INSTALLED 550 TON $41.00 $22,550.00

5 PARK RULES SIGN 1 1 $125.00 $125.00

6 GENERAL SIGNAGE - INFORMATIONAL 1 1 $250.00 $250.00

7 BENCHES 3 1 $450.00 $1,350.00

8 PICNIC TABLES 2 1 $1,000.00 $2,000.00

9 DOG  STATIONS 1 1 $450.00 $450.00

10 ADDITIONAL GRADING AND SEEDING OF NON FIELD AREAS 3 AC $3,400.00 $10,200.00

12 TRASH CANS 3 1 $600.00 $1,800.00

13 RECYCLING CAN 2 1 $600.00 $1,200.00

14 SIGNAGE - DIRECTIONAL 3 1 $100.00 $300.00

SUBTOTAL $196,525.00

INSTALLATION OF WELL AND YARD HYDRANTS $20,000.00

CHURCH FARM LANE ROAD IMPROVEMENTS (Equip., Labor, Materials- In House) $39,322.95

15% CONTINGENCY $34,257.00

TOTAL $290,104.95

ENGINEERING FIRM - SPECIFICATIONS, DESIGN, PROJECTED 

Provisional Multi-Use Fields

Estimate of Costs



Provisional Multi-Use Fields

Annual & Regular Maintenance

14 July 2010

17

Weekly cut : 2 man crew/2.5 Hours

Labor      = $150.00

Equipment & Gas   = $20.00

Subtotal       =$170.00

Aerating and seeding                 

Aerating (Labor and Equip.)    =$200.00

Seed = $1,500.00

subtotal        =$1,700.00

Turf Maintenance

Fertilizer & Broadleaf Control =$900.00

(Spring Application)

TOTAL $2,770.00



Provisional Multi-Use Fields 

Projected Schedule
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 2010-2012 ESTIMATED SCHEDULE

June - July Staff develops timeline, project costs, presents the project to the Supervisors and Stakeholders

June - July Development of Engineering RFP (Land Development; Project Specs, design, & estimated costs

Aug.-Sept. Pennbid Process I- RFP goes out to bid for Engineering/Design Firm

Sept.-Oct. Review bids, check references, present information to Supervisors, hire firm

Nov.-Dec. Engineering firm completes land develeopment plans 

Dec.-Mar. Land Development Process and permitting

Mar.-April '11  Pennbid Process II - Construction Phase

May '11 Award Construction Bid and Schedule Work

June - Sept. '11 Construction

May 1, 2012 Fields officially open



Provisional Multi-Use Fields

Recommendations
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Ã Approval of Field Configuration C 

Ã Acceptance of Proposed Project Estimated Cost 

Range of $250,00-$350,00

Ã Acceptance of Open Space Fund as Primary Project 

Revenue Source

Ã Agreement on Need to Approve via Land 

Development

Ã Acceptance of Engineering RFP Process



Provisional Multi-Use Fields 

Next Steps
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Ã Formalization of Concept

ÄP&RC and Board Feedback and Input

ÄReceive input from Recreation Organizations

ÄCommunity Input

Ã ChesCo Review of Project

Ã Engineering/Land Development RFP Issuance



Perimeter Trail

Overview
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Ã Exton Park Perimeter Trail

ÄGoals and Objectives

ÄSite Analysis

ÄTrail Layout

ÄTrail Improvements

ÄProjected Costs

ÄProjected Schedule

ÄRecommendations

ÄNext Steps



Perimeter Trail

Goals & Objectives
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Ã Goals 

ÄProvide Low Maintenance Perimeter Park Trail

Ä Improve Access to Existing and Proposed Trails

Ã Objectives

Ä Install Perimeter Trial

ÄComplete Pond Loop

Ä Identify and Construct Trailheads

Ä Install Trail Directional/Informational Signage

Ä Improve Pennypacker Trailhead Parking

ÄCreate Swedesford Rd Crossing



Perimeter Trail

Site Analysis

14 July 2010
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Ã Factors

ÄNatural Features 

ÄSite Ingress and Egress

ÄRelation to Master Plan

ÄRelation to ChesCo CVT Trailhead Project

ÄRelation to Pond Project

ÄRelation to Nearby Residential and Institutional Uses

Ä Impact on Farming Operations



14 July 201024

Perimeter Trail Layout
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Perimeter Trail  Layout
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